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Description of Problem or Suggestion:

Release A makes no provision for testing ASTER DAR interfaces (user interface and EOSDIS/ASTER GDS interface). This is a
key interface with substantial risk that should be available early for testing and revision in Release B.

Originator’s Recommendation

Move DAR entry/processing capability from Release B to Release A. It is possible to separate the U. S. user to U.S. SDPS
interface testing from the U. S. SDPS to Japan Ground Data System Testing.
Testing of the user interface testing could alternately be included in an approximate EP (EP-6?).

GSFC Response by: GSFC Response Date
HAIS Response by: P. Ambardekar HAIS Schedule 4/15/95
HAIS R. E. HAIS Response Date  6/30/95

The formal release of the ASTER DAR capability will remain a scheduled Release B delivery. During the Release A development
period, a prototype development of the ASTER DAR user interface has been scheduled. This prototype activity has been
scheduled to take place during the second half of 1995. This will allow for early evaluation and testing of this interface by both the
ECS developers and the ASTER Science Team.

Status Closed Date Closed 7/11/95 Sponsor Szczur

Fhkkkk Attachment if any Frkkkk

Date Printed: 7/12/95 Page: 1 Official RID Report



